

Communication activities are subject to change based on the processes

May not be required. Timeline is built to assume additional engagement will be required

Timeline assumes that there is no need to negotiate with a second or third proponent. This would adjust timeline by minimum of 6 months as contract negotiation and public engagement would have to be done with the alternate proponent