

Recovery Update

August 22, 2017

Dana Woodworth, Recovery Task Force Team Leader



Agenda

- Arrivals
- Current Operations
- Future Operations
- Transition – Recovery Task Force to Recovery Team
- Departures

Arrivals

- Recovery Year 1

Current Operations

2017 Third Quarter (Jul/Aug/Sep)

Rebuild (Peak Construction)

School Zone Considerations

Review Rebuild Guidance

FireSmart Strategy

Wildfire Mitigation Strategy

Bike Park Damage Assessment

Municipal Infrastructure Damage Plan

Firebreak Rehabilitation and Trail Restoration

Erosion Control Remediation

Replacement of Survey Pins

Publish Phase III Testing Results

Hydrology Assessment – Walnut

Chain Link, Post & Rail Fencing

Current Operations (continued)

2017 Third Quarter (Jul/Aug/Sep)

Transition to Recovery Team
People Pillar to Administration
Budget Preparations
18/19 Recovery Planning
Analyze Lessons Learned
DRP Forecast (Sept deadline)

Rural Needs Assessment
Recreation Needs Assessment
NGO Gap Analysis
Youth Recovery Strategy
CRCS Future Funding Opportunities

Future Operations

2017 Fourth Quarter (Oct/Nov/Dec)

Orient incoming Mayor/Council

Winter Construction (Round 2)

Winter Rebuild LL to CMTs

Teacher Health and Wellness

Rural Recovery Assessment

Implement *FireSmart* Strategy

Firebreak Rehabilitation and Trail Restoration

Egress Route Construction

Vacant Lots – impact assessment

2018 Budget Submission

Future Operations

2018 First Quarter (Jan/Feb/Mar)

Implement Plan for Wildfire Mitigation Strategy

Urban Forest Strategy (*FireSmart* compliant)

Rehabilitate Parks

FRIAA Grant Reports

Spring Rebuild Public Education

FireSmart Education (Awareness Ads)

Future Operations

2018 Second Quarter (Apr/May/Jun)

Municipal Infrastructure Damage Assessment

Rehabilitate Parks

MID Greenspace Assessment

Project Wrap Up – Hazardous Tree Removal

Safety and Wellness for Students/Teachers

Year 2 – Environmental Assessment

Year 2 – Wellness Survey/Assessment

Year 2 – Anniversary

Year 2 – Psycho-social Review

FireSmart Education

ReLeaf

Future Operations

2018 Ongoing Recovery Activities

Metrics

Timeline Updates (Gantt)

Health and Wellness Workshops

Neighbourhood Networks

Support to CRCS/NSUUR

Hazardous Tree Removal

Reforestation

FireSmart Education

Firebreak Rehabilitation and Trail Restoration

Comprehensive Firebreak Program

Utility Coordination Meetings

Street Sweeping

UGS Water/Waste Restoration

Public Engagement (H4U)

Welcome Home Baskets

Youth Recovery Strategy

Transition – RTF to Recovery Team

- Why?
- What?
- When?
- How?

Transition – Critical Success Factors

- Continued focus on recovery
- Continuity of existing pillars
- Increased cross-functional integration
- Insurance industry support
- Tracking of DRP support
- Consumer protection

Departures

- Expect psycho-social risks to increase
- Analyze, plan, and act on all four Lessons Learned Reports
- Create and implement an all-hazards resiliency framework for the RMWB
- Implement the resiliency framework

Questions