
Attachment 4

CAPITAL BUDGET AMENDMENT
Council 

Group I/O Revenue I/O Expense I/O

0142018 700990 601688
CURRENT PROJECT BUDGET

Year Annual Cost Fed Grants Prov Grants Reserves Other Sources Debenture Financed

2018 & Prior 36,000$  -$  -$  36,000$               -$  -$  
2019 - - - - - - 
2020 - - - - - - 
2021 - - - - - - 

Thereafter - - - - - - 
TOTAL 36,000$  -$  -$  36,000$               -$  -$  

CURRENT COST AND COMMITMENT
As at Current Budget Actual to Date Commitments Available

6/5/2019 36,000$               6,000$                 -$  30,000$               

DESCRIPTION/RATIONALE FOR BUDGET AMENDMENT

AMENDED PROJECT BUDGET 

Year Annual Cost Fed Grants Prov Grants Reserves Other Sources Debenture Financed

2018 & Prior 6,000$  -$  -$  6,000$                 -$  -$  
2019 - - - - - - 
2020 - - - - - - 
2021 - - - - - - 

Thereafter - - - - - - 
TOTAL 6,000$  -$  -$  6,000$                 -$  -$  

Budget Change

TOTAL (30,000)$  -$  -$  (30,000)$              -$  -$  

FISCAL RESPONSIBILITY POLICY CRITERIA:
Yes

Yes

n/a

n/a

No

CURRENT PROJECT NAME: Fire Suppression System - Fire Hall #2
AMENDED PROJECT NAME:

In order for this to be a Fiscal Management Policy Amendment the questions above must answer, Yes, No, No, Yes, No, respectively.

Project Cancellation
ORDER CODES (if assigned):

The fire suppression system for Fire Hall #2 is no longer required as the 911 Emergency Communication Centre 
has been relocated to an alternate location. The alternate location currently has a fire suppression system in 
place. Therefore, this amendment is to cancel the Fire Suppression System for Fire Hall #2.
Costs had occurred prior to decision to cancel project.

Will the change result in an efficient administrative and project delivery process?

Will the change result in an addition or cancellation of a capital project?

Will the underlying scope change alter the nature and type of capital project?  f g  q ,   f  f    f g  f  f y  p j , 
uncommitted sources such as grants and offsite levies, and cash flow management with other capital projects?

Will the change result in Council set debt and debt service limits being exceeded?
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