

# Public and Commercial Processes for Proposed Multiplex Movie Theatre Development



# The Process

How was it developed?

- Discussions between Supply Chain Management, Communications & Stakeholder Relations and Land Administration
- Meeting with the Land Planning & Development Advisory Committee



# The Process

## Timeline

- Council approval of developer by September 2017
- Number of assumptions and variables included in the September 2017 date
- Based on a realistic timeline to ensure the process is executed properly
- Accelerating timelines could pose a risk to good governance and process
- If efficiencies or delays occur during the process, updates on the timeline will be provided at monthly Land Planning & Transportation Committee meetings

# Request to Council

- THAT Council direct Administration to proceed with the Public and Commercial Processes for the proposed Multiplex Movie Theatre as presented